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1.  Originator 
 
Sarah Lewallen 

2.  Log Date: 
      
05/23/03 

3.  CCR #: 
   
03-0373   

4. Rev: 
    

— 

5.  Tel: 
 
301-925-0865 

6. Rm #:  
 
2117B 

7. Dept. 
 
SE 

8. CCR Title: Replace t0mss01 with Ultra system in the VATC SMC.   
 
9. Originator Signature/Date 
  
Sarah Lewallen     /s/     05/20/03          

10.   Class  
      

II 

11.  Type:    

CCR  
  

12. Need Date: 6/15/03  
 

13.  Office Manager Signature/Date 
 
Jim Mather     /s/     05/20/03 

14.  Category of Change:  
Update ECS Baseline Doc. 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
920-TDV-001, 920-TDV-009 

17. Schedule 
Impact: 
None 

18.   CI(s) Affected:      

19.  Release Affected by this Change:  
6A, 6B      

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
SPARC 20 Replacement 

23.   Problem:  (use additional Sheets if necessary) 
The sparc 20 systems have reached end of life and are no longer under maintenance.  
This system has a 10 base T network connection and needs to be 100 base T to reduce the time of the custom code installation.   
 

24.  Proposed Solution:  (use additional sheets if necessary) 
Replace the system t0mss01 to the Ultra EIN 3155, move the multipak from the Sparc 20 to the Ultra.  The system will be Solaris 8 
with the same configuration that currently exists.  

25.  Alternate Solution:  (use additional sheets if necessary) 
none 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
The custom code takes over 3 hours to load, if the sparc 20 fails it will not be repaired. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/     5/28/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 


